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摘要   本文从不符合项的分类入手，介绍了核工程建造过程中不符合项的发现、处理、关闭等工程经验，希
望能为从事核工程建设的质保人员、管理人员、工程技术人员提供一些借鉴和帮助。 
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Control of Shortcoming in Nuclear Engineering Constructi
on
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Abstract  This paper introduces experiences of discovery, disposal and closure of shortcoming i
n nuclear engineering construction, which will supply use for reference and help for staff working a
t nuclear engineering construction.
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